
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/13/2017

ESTIMATE SUMMARY 11:28:02

CONTID: C19487         ESTIMATE NO: 0004 PROG 2005

PCN: 19487-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40 COLFAX RESURFACING I-70 T PERCENT TIME:

PROJECT NO: STA0404-055                   

SH40 COLFAX RESURFACING I-70 TO KIPLING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,308,981.65 PARTICIPATING $ $ 438,459.96

AWARD PROJECT AMT: 2,928,620.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

WORK DAYS

WORK DAYS

86.37%

450,859.75

438,459.96

438,459.96

438,459.96

$

$

$

$

2,858,121.90

0.00

2,858,121.90

0.00

2,858,121.90

-43,929.31

0.00

2,814,192.59

0.00

AMOUNT DUE 2,814,192.59 438,459.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 438,459.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2017

06/05/2017

10/05/2017

04/13/2017

05/09/2017

06/05/2017

06/05/2017
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb and Gutter 270.000

60.000

202-00203  
 

5,907.00330.000

1,074.00

330.000

LF  

17.90000

0010 Removal of Concrete Curb Ramp 220.760

113.410

202-00206  
 

9,991.68334.170

3,390.96

334.170

SY  

29.90000

0015 Removal of Concrete Pavement 50.710

108.890

202-00210  
 

4,772.04159.600

3,255.81

159.600

SY  

29.90000

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

50.000

SY  

35.30000

0025 Removal of Asphalt Mat (Special) 160.920

0.000

202-00226  
 

5,744.84160.920

0.00

160.920

SY  

35.70000

0030 Removal of Asphalt Mat (Planing) 101,185.140

205.340

202-00240  
 

283,893.34101,390.480

574.95

107,753.000

SY  

2.80000

0035 Removal of Sign Panel 2.000

0.000

202-00821  
 

165.402.000

0.00

2.000

EACH

82.70000

0040 Removal of Traffic Signal Head 0.000

1.000

202-00831  
 

82.701.000

82.70

1.000

EACH

82.70000

0045 Clean Valve Box 0.000

44.000

202-04005  
 

8,360.0044.000

8,360.00

46.000

EACH

190.00000

0050 Clean Inlet 0.000

7.000

202-04010  
 

10,500.007.000

10,500.00

7.000

EACH

1,500.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

210.00000



CONTID: C19487         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 276.000

0.000

208-00035  
 

3,726.00276.000

0.00

276.000

LF  

13.50000

0065 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,170.001.000

0.00

1.000

EACH

2,170.00000

0070 Storm Drain Inlet Protection (Type I) 24.000

0.000

208-00053  
 

1,200.0024.000

0.00

24.000

EACH

50.00000

0075 Storm Drain Inlet Protection (Type II) 26.000

0.000

208-00054  
 

3,380.0026.000

0.00

26.000

EACH

130.00000

0080 Removal and Disposal of Sediment (Labor) 34.000

15.000

208-00103  
 

6,125.0049.000

1,875.00

49.000

HOUR

125.00000

0085 Removal and Disposal of Sediment (Equipment) 3.000

0.000

208-00105  
 

714.003.000

0.00

10.000

HOUR

238.00000

0090 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

675.005.000

0.00

100.000

HOUR

135.00000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

120.00000

0100 Erosion Control Management 15.000

5.000

208-00207  
 

6,180.0020.000

1,545.00

70.000

DAY 

309.00000

0105 Reset Pull Box 1.000

2.000

210-00827  
 

1,140.003.000

760.00

3.000

EACH

380.00000

0110 Adjust Manhole 85.000

12.000

210-04010  
 

67,900.0097.000

8,400.00

99.000

EACH

700.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 74.000

16.000

210-04050  
 

40,500.0090.000

7,200.00

91.000

EACH

450.00000

0120 Wildlife Biologist 29.000

0.000

240-00000  
 

3,625.0029.000

0.00

29.000

HOUR

125.00000

0125 Hot Mix Asphalt (Patching) (Asphalt) 0.000

9.570

403-00720  
 

1,674.759.570

1,674.75

20.000

TON 

175.00000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 14,822.460

33.470

403-34871  
 

1,161,733.7314,855.930

2,617.35

14,855.930

TON 

78.20000

0135 Hot Poured Joint and Crack Sealant 4.080

0.000

408-01000  
 

20,032.804.080

0.00

10.000

TON 

4,910.00000

0140 Emulsified Asphalt (Slow-Setting) 5,631.970

29.320

411-10255  
 

16,983.875,661.290

87.96

5,661.290

GAL 

3.00000

0145 Concrete Pavement (8 Inch) 15.670

131.710

412-00800  
 

35,223.82147.380

31,478.69

147.380

SY  

239.00000

0150 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

5.90000

0155 Concrete Sidewalk (6 Inch) 15.670

0.000

608-00006  
 

1,864.7315.670

0.00

24.000

SY  

119.00000

0160 Concrete Curb Ramp 220.760

86.740

608-00010  
 

55,042.50307.500

15,526.46

307.500

SY  

179.00000

0165 Detectable Warnings 456.000

35.490

608-00015  
 

58,487.31491.490

4,223.31

522.000

SF  

119.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Curb and Gutter Type 2 (Section I-B) 349.000

0.000

609-21010  
 

12,494.20349.000

0.00

349.000

LF  

35.80000

0175 Curb and Gutter Type 2 (Section II-B) 169.000

49.000

609-21020  
 

11,728.40218.000

2,636.20

220.000

LF  

53.80000

0180 Curb and Gutter Type 2 (Special) 60.000

11.000

609-21900  
 

6,361.6071.000

985.60

71.000

LF  

89.60000

0185 Delineator (Type I) 0.000

9.000

612-00001  
 

560.709.000

560.70

10.000

EACH

62.30000

0190 Delineator (Type II) 0.000

16.000

612-00002  
 

1,033.6016.000

1,033.60

16.000

EACH

64.60000

0195 Delineator (Flexible) (Surface Mounted) 0.000

5.000

612-00039  
 

481.505.000

481.50

5.000

EACH

96.30000

0200 Sign Panel (Class I) 0.000

5.000

614-00011  
 

170.005.000

170.00

5.000

SF  

34.00000

0205 Sign Panel (Class II) 37.500

24.000

614-00012  
 

2,300.1061.500

897.60

62.000

SF  

37.40000

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

2.000

614-01583  
 

1,044.002.000

1,044.00

2.000

EACH

522.00000

0215 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

6,184.008.000

0.00

8.000

EACH

773.00000

0220 Traffic Signal Face (12-12-12) 0.000

1.000

614-70336  
 

1,050.001.000

1,050.00

1.000

EACH

1,050.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Loop Detector Wire 2,508.000

328.000

614-72875  
 

17,299.602,836.000

2,000.80

2,836.000

LF  

6.10000

0230 Construction Surveying 0.750

0.250

625-00000  
 

18,000.001.000

4,500.00

1.000

L S 

18,000.00000

0235 Mobilization 0.917

0.000

626-00000  
 

264,096.000.917

0.00

1.000

L S 

288,000.00000

0240 Public Information Services (Tier III) 0.750

0.250

626-01103  
 

12,500.001.000

3,125.00

1.000

L S 

12,500.00000

0245 Modified Epoxy Pavement Marking 0.000

157.000

627-00008  
 

23,864.00157.000

23,864.00

157.000

GAL 

152.00000

0250 Pavement Marking Paint (Waterborne) 164.750

175.860

627-00011  
 

9,809.57340.610

5,064.77

719.000

GAL 

28.80000

0255 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

3,133.000

627-01010  
 

43,235.403,133.000

43,235.40

6,266.000

SF  

13.80000

0260 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

1,236.000

627-30405  
 

19,528.801,236.000

19,528.80

1,556.000

SF  

15.80000

0265 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

8,408.000

627-30410  
 

92,488.008,408.000

92,488.00

14,014.000

SF  

11.00000

0270 Flagging 1,103.750

264.500

630-00000  
 

40,500.201,368.250

7,829.20

2,000.000

HOUR

29.60000

0275 Uniformed Traffic Control 991.750

200.250

630-00003  
 

110,856.001,192.000

18,623.25

1,192.000

HOUR

93.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Control Inspection 34.000

12.000

630-00007  
 

5,336.0046.000

1,392.00

46.000

DAY 

116.00000

0285 Traffic Control Management 52.000

23.000

630-00012  
 

104,250.0075.000

31,970.00

75.000

DAY 

1,390.00000

0290 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

69.70000

0295 Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

627.309.000

0.00

16.000

EACH

69.70000

0300 Construction Traffic Sign (Panel Size B) 75.600

0.000

630-80342  
 

5,269.3275.600

0.00

84.000

EACH

69.70000

0305 Construction Traffic Sign (Panel Size C) 34.200

36.000

630-80343  
 

4,892.9470.200

2,509.20

78.000

EACH

69.70000

0310 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

2.700

630-80358  
 

5,220.004.500

3,132.00

5.000

EACH

1,160.00000

0315 Portable Message Sign Panel 160.000

35.000

630-80359  
 

11,310.00195.000

2,030.00

195.000

DAY 

58.00000

0320 Drum Channelizing Device 22.500

0.000

630-80360  
 

783.0022.500

0.00

100.000

EACH

34.80000

0325 Traffic Cone 135.000

0.000

630-80380  
 

1,566.00135.000

0.00

400.000

EACH

11.60000

0330 Mobile Pavement Marking Zone 0.000

2.000

630-80520  
 

2,260.002.000

2,260.00

2.000

DAY 

1,130.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Mobile Attenuator 0.900

0.000

630-85020  
 

18,810.000.900

0.00

1.000

EACH

20,900.00000

0340 Night Work Lighting 0.800

0.200

632-00000  
 

20,000.001.000

4,000.00

1.000

L S 

20,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0355 F/A Asphalt Pavement Incentive 0.000

49,538.400

700-70012  
 

49,538.4049,538.400

49,538.40

49,538.400

F A 

1.00000

0360 F/A Fuel Cost Adjustment -1,176.820

0.000

700-70016  
 

-1,176.82-1,176.820

0.00

10,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

600.000

F A 

1.00000

0380 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0385 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0455 Uncl Excav (CIP) Unclassified Excavation 8.070

0.000

203-00010  
 

577.018.070

0.00

8.070

CY  

71.50000

0460 ABC (CL 6) ABC Class 6 45.630

0.000

304-06000  
 

5,521.2345.630

0.00

45.630

TON 

121.00000

0465 Modify Str (Spec) STRUCTURE @ COLFAX AND SIMMS 1.000

0.000

210-04027  
 

3,492.501.000

0.00

1.000

EACH

3,492.50000

0470 2 In Elec Cond (P) 2.0" Conduit 0.000

40.000

613-01200  
 

1,144.0040.000

1,144.00

40.000

LF  

28.60000

0475 Pull Box (Spec) Pull Box (Spec) 0.000

2.000

613-07000  
 

539.002.000

539.00

2.000

EACH

269.50000

CAT 2,753,341.06430,259.963,183,147.62CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0395 Removal of Asphalt Mat (Planing) (Special) 193.730

0.000

202-00246  
 

7,439.23193.730

0.00

193.730

SY  

38.40000

0400 Removal of Portions of Present Structure (Class 2) 23.220

0.000

202-00453  
 

13,932.0023.220

0.00

23.220

SY  

600.00000

0405 Removal of Portions of Present Structure (Class 3) 1.190

0.000

202-00460  
 

2,023.001.190

0.00

2.000

SY  

1,700.00000

0410 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

22.000

TON 

78.20000
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PCN: 19487-BID    ESTIMATE RUN 10/13/2017

PROJECT: STA0404-055                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:28:02

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0415 Waterproofing (Membrane) 194.000

0.000

515-00120  
 

8,749.40194.000

0.00

194.000

SY  

45.10000

0420 Concrete Class DR 2.770

0.000

601-03057  
 

7,756.002.770

0.00

7.000

CY  

2,800.00000

0425 Galvanic Anodes (Install Only) 16.000

0.000

601-51007  
 

640.0016.000

0.00

105.000

EACH

40.00000

0430 Reinforcing Steel (Epoxy Coated) 74.700

0.000

602-00020  
 

448.2074.700

0.00

500.000

LB  

6.00000

0450 Netting 300.000

0.000

240-00020  
 

3,993.00300.000

0.00

300.000

SY  

13.31000

CAT 44,980.830.0066,034.03CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Special) 0.750

0.250

620-00005  
 

29,000.001.000

7,250.00

1.000

EACH

29,000.00000

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

0445 Sanitary Facility 1.500

0.500

620-00020  
 

3,800.002.000

950.00

2.000

EACH

1,900.00000

CAT 59,800.008,200.0059,800.00CURRENT AMT0400 $ $ $

$ 2,858,121.89438,459.96$3,308,981.65$CURRENT AMTPROJECT TOTAL


